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*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 15 $161,559.28ADAMS & SMITH INC $8,077.96 $153,481.32 11/18/2002
BHF-0024(26)95                  TWO BRDG ON SR-24 OVER FREMONT 3 $8,490.00CODY EKKER $0.00 $8,490.00 11/27/2002
NH-0089(64)195                  SR-89; SALINA TO SR-256                      2 ($757.22)X ROCK PRODUCTS INC (STAKER & PARSO ($21,694.64) ($757.22) 11/25/2002
BRO-LC41(8)                     SEVIER RIVER BRIDGE EAST OF REDM 1 $84,865.08FLARE CONSTR INC $4,243.25 $80,621.83 11/26/2002
STP-0089(46)413                 SR-89 AT BEAR LAKE MARINA              1 $332,513.24 $16,625.66 $315,887.58 11/14/2002
NH-0040(38)60                   US-40; CURRANT CREEK TO TABIONA 7 $184,618.99FREHNER CONSTR CO INC $0.00 $184,618.99 11/04/2002
OLY-0001(004)                   SILVER CREEK JCT  & UTAH OLYMPIC 16 $170,235.17 $0.00 $170,235.17 11/18/2002
SP-9999(639)                    PMSC; VARIOUS LOCATIONS IN REGIO 2 $128,849.69GENEVA ROCK PRODUCTS INC $6,442.48 $122,407.21 11/06/2002
STP-LC49(36)                    CC TRAIL; LAKESHORE SPORTS PK TO 11 $8,921.78 $446.09 $8,475.69 11/05/2002
SP-15-3(4)125                   STRUCTURE D-648; OVER I-15 PINE C 2 $9,091.50GERBER CONST INC $454.58 $8,636.92 11/25/2002
*NH-0089(29)393                 LOGAN CANYON, TONY GROVE TO FR 17 $453,630.66GILBERT WESTERN CORP $22,681.53 $430,949.13 11/25/2002
SP-0006(41)199,NH-0006(15)196   SR-6; SPANISH FORK CANYON             10 $832,022.56 $41,601.13 $790,421.43 11/26/2002
*NH-HPP-15-6(135)266            I-15 WIDENING/UNIVERSITY AVENUE I 39 $258,530.07GRANITE CONSTRUCTION CO OF UT ($919,438.91) $258,530.07 11/18/2002
IM-15-4(40)169                  I-15, FILMORE TO NORTH HOLDEN 4 $103,395.00 $5,169.75 $98,225.25 11/25/2002
IM-15-8(98)342                  I-15; 31ST STREET TO 450 NORTH, OG 6 $27,635.82 $1,381.79 $26,254.03 11/26/2002
OLY-0001(009)                   UTAH OLYMPIC OVAL PARK & RIDE LO 7 $8,220.70 ($18,927.35) $8,220.70 11/12/2002
SP-0053(2)0                     24TH STREET; B AVENUE TO I-15 IN O 9 $54,369.81 $2,718.49 $51,651.32 11/12/2002
SP-0107(2)2                     SR-107 AT JCT SR-108, WESTPOINT    2 $69,603.56 $3,480.18 $66,123.38 11/14/2002
*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HW 4 $1,684,365.00GRW DESIGN BUILDERS $84,218.25 $1,600,146.75 11/25/2002
SP-0289(2)2                     SR-289; 200 SO. AT 300 WEST, CEDAR 4 $48,357.93HAMILTON BROS ELECTRIC INC $2,417.90 $45,940.03 11/27/2002
SP-9999(588)                    THREE SIGNALS IN REGION 4               8 $4,405.08 $220.25 $4,184.83 11/12/2002
SP-0186(4)2                     SR-186;  NORTH TEMPLE AND 1460 W 2 $45,051.20HIDDEN PEAK ELECTRIC CO INC $2,252.56 $42,798.64 11/25/2002
SP-9999(619)                    SR-56 & I-15 ON/OFF RAMPS, CEDAR C 3 $231,099.24 $11,554.96 $219,544.28 11/27/2002
SP-9999(630)                    REGION THREE CHIP SEAL IN UINTAH 3 $75,748.05INTERMOUNTAIN SLURRY SEAL INC $3,787.40 $71,960.65 11/06/2002
BRO-LC49(44)                    UTAH COUNTY BRIDGES, PHASE TWO 8 $35,975.52J D MCNEIL CONST INC $1,798.78 $34,176.74 11/25/2002
SP-15-5(36)223                  I-15; VARIOUS BRIDGES NEAR NEPHI  1 $210,093.74 $10,504.69 $199,589.05 11/04/2002
SP-15-7(161)336                 I-15 TERRACE SUBDIVISION, CLEARFI 3 $27,635.88 $1,381.79 $26,254.09 11/25/2002
SP-9999(568)                    VARIOUS LOCATIONS, REGION TWO 7 $43,163.89 $2,158.19 $41,005.70 11/07/2002
*IM-NH-15-5(31)200              I-15, SEVIER RIVER NORTHWARD 8 $2,421,246.47LAFARGE NORTH AMERICA INC $121,062.32 $2,300,184.15 11/04/2002
*IM-NH-15-5(31)200              I-15, SEVIER RIVER NORTHWARD 9 $530,885.96 $26,544.30 $504,341.66 11/18/2002
NH-0191(12)87                   JCT SR-211 TO RP 93 NORTH OF MON 4 $10,065.23LEGRAND JOHNSON CONST CO $503.26 $9,561.97 11/25/2002
SP-0191(37)49                   SR-191 4 $5,034.90 $251.75 $4,783.15 11/25/2002
STP-0030(14)97                  SR-30 AT BEAVER DAM INTERSECTIO 1 $256,262.94 $12,813.15 $243,449.79 11/26/2002
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*IM-NH-215-9(102)10             I-215; REDWOOD ROAD TO 300 EAST 1 $309,064.49MEADOW VALLEY CONTRACTORS $15,453.22 $293,611.27 11/07/2002
SP-0151(1)0                     10600 SOUTH; I-15 TO REDWOOD ROA 19 $748,526.43 $37,426.32 $711,100.11 11/07/2002
SP-0006(31)235                  WELLINGTON TO I-70                             3 $408,311.65NIELSON CONSTRUCTION $20,415.58 $387,896.07 11/04/2002
SP-0010(9)0                     I-70 TO PRICE                                          5 $347,434.74 $17,371.74 $330,063.00 11/05/2002
SP-80-3(63)106                  I-80; NORTHEAST TO SALT AIR TO 60T 1 $185,754.53PENHALL COMPANY AND SUBSIDIARIES $9,287.73 $176,466.80 11/25/2002
STP-0130(1)4                    SR-130, CEDAR CITY 3 $6,818.77PROGRESSIVE CONTRACTING INC $340.94 $6,477.83 11/25/2002
BRO-LC35(113)                   JORDAN RIVER AT 1100 WEST 1100 SO 3 $35,001.08RALPH L WADSWORTH CONSTR CO INC $1,750.05 $33,251.03 11/14/2002
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 10 $593,080.00 $29,654.00 $563,426.00 11/25/2002
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 9 $356,162.47 $17,808.12 $338,354.35 11/06/2002
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 17 $607,191.95 $30,359.60 $576,832.35 11/05/2002
SP-9999(644)                    BANGERTER OVER SR-201 & SR-201 O 1 $270,707.87RESTRUCTION CORPORATION $13,535.39 $257,172.48 11/14/2002
SP-9999(640)                    FLAGGING SERVICE IN PRICE DISTRIC 5 $270.00S O S STAFFING SERVICES $13.50 $256.50 11/25/2002
SP-9999(557)                    REGIONWIDE IN REGION TWO 16 $16,392.00SAGELAND SERVICES INC. $819.60 $15,572.40 11/25/2002
SP-9999(557)                    REGIONWIDE IN REGION TWO 15 $6,856.00 $342.80 $6,513.20 11/05/2002
SP-0126(8)0                     SR-126;FROM I-15 TO SR-107 2 $560,426.77AKER & PARSON COS INC DBA JACK B PAR $28,021.34 $532,405.43 11/18/2002
IM-70-4(42)179                  I-70, CRESCENT JUNCTION TO YELLO 18 $76,660.12AKER & PARSON COS INC DBA STAKER PA $0.00 $76,660.12 11/26/2002
SP-9999(599)                    TRAFFIC CONTROL - UDOT REGION T 11 $37,474.25UTAH BARRICADE $1,873.71 $35,600.54 11/05/2002
NH-STP-0089(11)90               NORTH GLENDALE TO LONG VALLEY 20 $54,221.67W W CLYDE & CO ($130,973.01) $54,221.67 11/18/2002
*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF 5 $883,483.17WADSWORTH BROS CONST CO INC $44,174.16 $839,309.01 11/04/2002
*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF 6 $159,892.95 $7,994.65 $151,898.30 11/14/2002
BRF-0012(4)0                    0.11 MILES EAST OF SR-89                    3 $162,597.72 $8,129.89 $154,467.83 11/12/2002
SP-0079(3)3                     WALL, 30TH & 31ST IN OGDEN 11 $896,629.01 $44,831.45 $851,797.56 11/25/2002
SP-0068(14)47                   REDWOOD ROAD; 10400 SOUTH TO 90 1 $190,556.65WESTERN QUALITY CONCRETE INC $9,527.83 $181,028.82 11/07/2002
STP-0172(6)3                    5600 WEST.; 4100 SOUTH TO 3300 SOU 17 $41,006.51 $2,050.33 $38,956.18 11/13/2002
STP-0198(1)166                  SR-198, PAYSON TO SPANISH FORK   8 $181,373.22 $9,068.66 $172,304.56 11/06/2002
STP-2290(2)10                   1300 SOUTH; 1700 EAST TO FOOTHILL 6 $247,177.48WORKMAN CONSTRUCTION CO $12,358.87 $234,818.61 11/14/2002

Totals $15,150,856.30($333,631.99)$15,908,258.22
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